



PUBLIC HEARING AGENDA ITEM

DATE OF PUBLIC HEARING: July 30, 2024
SUBJECT/TITLE: Resolution Approving Amendment One to the Agreement between Adams County and Ensolum, LLC., in the Amount of \$239,085.00, for Pond-Channel Inspections FEMA CRS Project-Amendment One 2024.261
FROM: Miyisha Wall
AGENCY/DEPARTMENT: Finance
HEARD AT STUDY SESSION ON:
RECOMMENDED ACTION: That the Board of County Commissioners approves Amendment One to the Agreement with Ensolum, LLC., for the Pond-Channel Inspections FEMA CRS Project.

BACKGROUND:

On October 16, 2023, Ensolum, LLC., was awarded an Agreement to provide Consulting Services for the 2023 Annual Pond-Channel Inspections FEMA CRS Project.

Amendment One is being requested to add additional funds in the amount of \$239,085.00, to the existing Agreement to reflect new quantities (540 ponds) and to capture the cost efforts needed to complete the inspections; which includes manual reporting efforts.

The Agreement breakdown is as follows:

Original Agreement	Approved 10/16/2023	\$179,770.00
Requested Amendment One		\$239,085.00
New Total Contract Value:		\$418,855.00

The recommendation is to approve Amendment One to the Agreement with Ensolum LLC., in the amount of \$239,085.00, for a total not to exceed Agreement amount of \$418,855.00.

AGENCIES, DEPARTMENTS OR OTHER OFFICES INVOLVED:

Adams County Public Works Department

ATTACHED DOCUMENTS:

Resolution

FISCAL IMPACT:

Yes

Fund:	13			
Cost Center:	3090			
		Object Account:	Subledger:	Amount:
Current Budgeted Revenue:				
Additional Revenue not included in Current Budget:				
Total Revenues:				
		Object Account:	Subledger:	Amount:
Current Budgeted Operating Expenditure:	7820			\$1,141,580.00
Add'l Operating Expenditure not included in Current Budget:				
Current Budgeted Capital Expenditure:				
Add'l Capital Expenditure not included in Current Budget:				
Total Expenditures:				
New FTEs requested:	No			
Future Amendment Needed:	undefined			

Additional Note: